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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- MON-1-9.3/9.3 I'N MONTEREY AND SAN LU S OBl SPO I NSTI TUFORM TECHNOLOG ES, I NC SI LVA, RICK $343,550 08/29/06 0%
05- ON7604 COUNTI ES AT VARI QUS LOCATI ONS P. O BOX 1026 3230 RI VERSI DE AVE, $0 09/13/06 0%
CULVERT LI NER #130 $0 0
CHESTERFI ELD, MO 63005
(805) 226-9217 SUSPENDED
HWVeC WPCP
05- MON-1-21.6/31.4 MON- 1- PM21. 9- ACTI VE ROCKFALL ONTO W NSOR CONSTRUCTI ON, | NC. HENCH, CHARLI E $885, 000 04/03/06 62%
05- 0P2204 ROADWAY: PMR2. 5/ 23.0 & 27.0-ROADWAY P. O BOX 556 775 ARLI NGTON STREET $346, 504 04/ 04/ 06 39%
DROPPED SEVERALI NCHES; REESTABLI SH $0 11/24/06 0
PROFI LE W BASE, RESURFACE W CAMBRI A, CA 93428 (805) 927-4559
RECONSTRUCT RWDY, MJLTI PLE
20. 80 LOCATI ONS, EFA
2660
05- MON-1-21.9/22.1 I'N MONTEREY COUNTY NEAR LUCI A AT 0.8 CONDON JOHNSON AND ASSOCI ATES HENCH, CHARLIE $5,367,881 09/19/06 0%
05- 0C5404 KM NORTH OF LI MEKI LN CREEK BRI DGE ANDP O BOX 12368 775 ARLI NGTON STREET $362, 825 10/ 04/ 06 704
STP- -( )P FROM 1.3 KM TO 1.6 KM NORTH OF $325,325 01/16/08 0
P00- 1 52- (E) LI MEKI LN CREEK BRI DGE OAKLAND CA 94604 (805) 927- 4559
--0) CONSTRUCT RETAI NI NG WALL (510) 636- 2100
HA42 SWPPP
05- MON- 1-74.9/80. 8 I'N MONTEREY COUNTY I N AND NEAR J. S. BRAR COVPANY W LSON, JENNI FER $931, 683 04/23/04 66%
05- 4757V4 MONTEREY AT VARI OUS LOCATI ONS 2779 BULLARD AVE 1529 H GHWAY 68 $832,385 05/ 06/ 04 94%
ACST- P001- (500) E PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940- 5279 $2,576 03/11/08 0
PO-01 5-(0E) CLOVI S, CA 93611-3414 (831) 375-1621
--()
HB1 WPCP
05- MON- 1-91. 5/ 99. 8 I'N MONTEREY COUNTY AT MOSS LANDI NG PAVEX CONSTRUCTI ON DI VI SI ON NAAS, ABDALLA $574,350 05/10/06 0%
05- 0MB204 FROM 0.8 KM NORTH OF ROUTE 1 AND 156 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $506, 665 05/ 26/ 06 0%
SEPARATI ON TO 0.2 KM SOUTH OF JENSEN $1,488 02/ 28/ 07 °
ROAD SAN JOSE, CA 95136 (831) 663-8902
CONSTRUCT CENTERLI NE RUVBLE STRI P PLANT EST
HB1 WPCP SATI S
05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE W LSON, JENNI FER $378,466 06/ 24/ 04 0%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL 1529 H GHWAY 68 $349,242 07/07/04 0%
ER- 35L7- (004) E DE TI ERRA ROAD MONTEREY, CA 93940 $0 04/ 23/ 07 °
--() REPLACE CULVERT (831) 375-1621
PLANT EST

HA23 WPCP SATI S
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05- MON- 68- 19. 8/ 21. 6 I'N MONTEREY COUNTY I N SALI NAS FROM J. C. RANDCLPH | NC. W LSON, JENNI FER $246,516 06/ 07/05 37%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY ROAD 1529 HW. 68 $149, 128 06/ 14/ 05 60%
REPLACEMENT PLANTI NG MONTEREY, CA 93940 $1,989 12/24/08 0
APTCS, CA. 95003 (831) 375-1621
HA22 WPCP
05- MON- 101-73.9/ 76 I'N MONTEREY COUNTY NEAR GONZALES FROMGRANI TE ROCK CO. LAVERI NG TYLER $1,532,395 11/23/05 65%
05-0L5504 2.0 KM NORTH OF GONZALES OVERCROSSI NG411 WALKER ST. 1529 H GHWAY 68 $1, 391,403 12/09/05 90%
ACST- QLO1- (106) E TO 1.4 KM SOUTH OF MAIN STREET $5,417 03/ 13/ 07 0
G QL-01 1-(6E) OVERCROSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) CONSTRUCT MEDI AN BARRI ER
HB1 SWPPP
05- MON- 101- 86. 0/ 98. 8 I'N MONTEREY COUNTY I N AND NEAR PAVEX CONSTRUCTI ON DI VI SI ON $2,692,448 09/12/06 91%
05- 0P5904 SALI NAS AT VARI QUS LOCATI ONS 120 GRANI TE ROCK WAY $2,902, 061 09/20/06 98%
ASPHALT CONCRETE OVERLAY $121,518 12/27/06 0
SAN JOSE CA 95136
(408) 574- 1400
HA22 WPCP
05- MON- 146-/0 I'N MONTEREY COUNTY AT VARI OQUS TRUESDELL CORPORATI ON OF $398,585 11/01/06 0%
05- 0MP904 LOCATI ONS 3529 E WOOD STREET $0 11/21/06 0%
SEAL BRI DGE DECKS $0 0
PHOENI X AZ 85040
(602)437-1711
HVB WPCP
05- MON-183-/2.1 I'N MONTEREY COUNTY I N AND NEAR PAVEX CONSTRUCTI ON CO. LAVERI NG, TYLER $7,206,134 08/29/06 30%
05- 0E2414 SALI NAS AT ROUTE 183 AND 101 411 WALKER ST. 1529 H GHWAY 68 $284, 090 09/ 08/ 06 4%
SEPARATI ON AND FROM MONTEREY STREET $115,590 07/10/07 0
TO 0.2 KM NORTH OF MARKET Cl RCLE WATSONVI LLE, CA (831) 375-5920
REHABI LI TATE PAVEMENT
HA22 SWPPP
05- MO\- 198-11. 0/ 13. 7 I'N MONTEREY COUNTY NEAR SAN LUCAS AT GRANI TE CONSTRUCTI ON COVPANY HOPKI NS, RAMON $1, 123,888 10/18/06 0%
05- 0P1004 VARI OQUS LOCATI ONS P. O BOX 50085 3230 RI VERSI DE AVE, $0 10/ 27/ 06

ASPHALT CONCRETE OVERLAY STE 130 $0 0%

WATSONVI LLE, CA 95077
(805) 226-9217 SUSPENDED
HVLA WPCP
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05- MON- 198-21.1/21.5 I'N MONTEREY COUNTY NEAR FRESNO AT 4.2 VI KI NG CONSTRUCTI ON COVPANY HOPKI' NS, RAMON L. $1,579,979 09/01/06 36%
05- 0N4504 KM WEST OF FRESNO COUNTY LI NE P.O BOX 1508 3230 RI VERSI DE AVE, $824, 004 09/ 20/ 06 5200
REPAI R FAI LED EMBANKMENT #130 $120, 807 05/07/07 0
RANCHO CORDOVA, CA 95741
(805) 226-9217
HA23 WPCP
05- MON-218-1.5/1.5 EASTBOUND HWY 218 NEAR DEL REY MONTEREY PENI NSULA ENG NEERI NGLAVERI NG TYLER $385, 000 04/19/06 75%
05- 0P5404 GARDENS DR PO BOX 2317 1529 H GHWAY 68 $59, 752 04/ 21/ 06 16%
REPAI R CULVERT AND SI NK HOLES $0 12/31/06 °
MONTEREY, CA 93942 (831) 375-1261
201 130
05-SB-1-1.7/2.5 I'N SANTA BARBARA COUNTY NEAR LAS CGRANI TE CONSTRUCTI ON COMPANY  STI MSON, PATRI CK $4,264,219 04/12/04 0%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $4,178,569 04/ 21/ 04 0%
ER- 35L2- (004) E ROUTE 1 AND 101 SEPARATI ON SU TE E $25,237 01/10/ 07 °
--(0) REALI GNVENT  SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348-3533 PLANT EST
HA23 SWPPP SATI S
05-SB-101-6.4/7.1 I' N SANTA BARBARA COUNTY NEAR UNI ON ENG NEERI NG COMPANY | NC ROLDAN, ANDRES $2, 243,449 11/09/ 05 0%
05- 314304 SUMVERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N. MLPAS ST., STE $2,223,712 11/18/05 0%
ACNH QLO1- (089) E GARRAPATA CREEK TO PADARO LANE G&H $8,328 10/ 30/ 07 °
--0) OVERCROSSI NG VENTURA CA 93002 SANTA BARBARA, CA 93103
CONSTRUCT AND RETROFI T SOUND WALL (805) 648- 3373 (805) 884-9459 PLANT EST
HB311 SWPPP SATI S
05-SB-101-8.1/8.9 I' N SANTA BARBARA COUNTY NEAR MENDEZ CONCRETE | NC I NFANTE, A.J. $4,880,930 12/15/05 51%
05- 448104 SUMVERLAND FROM 0.2 KM VEST OF EVANS 1210 E SANTA PAULA STREET 22 N. MLPAS ST. STE $3, 484,916 12/ 28/ 05 220
AVENUE UNDERCROSSI NG TO 0.2 KM EAST H $214,963 09/15/08 0
COF SHEFFI ELD DRI VE UNDERCRO SANTA PAULA CA 93060
W DEN FREEWAY (805) 525-8043 (805) 884-9459
HB4N SWPPP
HBAN
05- SB-101-14.1/0 CASTI LLO STREET UNDER- CROSSI NG VWH TAKER CONTRACTORS, | NC. HENCH, CHARLI E $3, 360, 000 04/18/05 100%
05-0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3,370,908 04/18/05 100%
BARRI ER CAMBRI A, CA 93428 $0 12/31/06 °
SANTA MARGARI TA, CA 93453 (805) 927-4559
OVER RUN
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05- SB- 101- 14. 2/ 14. 2 N SANTA BARBARA COUNTY N SANTA UNION ASPHALT, TNC. ROLDAN, ANDRES $105, 000 06/07/06 97%
05- 0P7004 BARBARA AT CASTI LLO STREET P. O BOX 1280 22 N M LPAS ST. STE H $119,098 07/13/06 .0,
UNDERCROSSI NG $0 09/29/06 0
REPLACE SI DEWALK AND OVERLAY SANTA MARI A, CA 93456 (805) 884-9459
PAVEMENT
HML
05- SB- 101- 26. 9/ 26. 9 I' N SANTA BARBARA COUNTY I N GOLETA SPECI ALTY CONSTRUCTI ON | NC I NFANTE, A.J. $662, 175 10/ 23/06 9%
05- 0P1504 HOLLI STER AVENUE OVERCROSSI NG 645 CLARI ON COURT 22 N. MLPAS ST., STE $18,695 11/17/06 3%
SElI SM C RETROFI T H $18, 695 04/ 23/ 07 0
SAN LU S OBl SPO CA 93401
(805) 543- 1706 (805) 884-9459
HA4S2 WPCP
05- SB-101- 38. 7/ 39. 6 I'N SANTA BARBARA COUNTY NEAR REFUG OJOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $805, 639 08/16/06 70%
05-0L5404 STATE BEACH FROM TAJI GUAS RANCH P O BOX 5310 22 N. MLPAS ST., STE $799, 672 08/29/06 99%
ENTRANCE TO 0.3 KM SOQUTH OF ARROYO H. $48, 967 01/23/07 0
QUEMADO CREEK BRI DGE SAN LU S OBl SPO CA 93403
MEDI AN BARRI ER (805) 543- 7751 (805) 884- 9459 SUSPENDED
HB1 SWPPP
05- SB- 101-46. 2/ 47. 2 I' N SANTA BARBARA COUNTY NEAR GAVI OTA JOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $1, 328,289 02/21/06 0%
05- 0K1104 FROM GAVI OTA BEACH STATE PARK TO P O BOX 5310 22 N. MLPAS ST., STE $1, 292,625 03/01/06 0%
ACST- QLO1- (108) E GAVI OTA TUNNEL H $7,635 03/27/07 0
G QL-01 1-(8E) MEDI AN BARRI ER SAN LU S OBI SPO CA 93403
--() (805) 543- 7751 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05- SB-101-84.1/90.9 I' N SANTA BARBARA COUNTY I N AND NEAR DI ABLO CONTRACTORS | NC STI MSON, PATRI CK $30, 119, 728 06/ 22/ 06 18%
05- 446014 SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PREI SKER LANE, $3, 028,258 07/06/06 10%
ACNH QLO1- (028) E SANTA MARI A UNDERCROSSI NG TO 0. 4 KM SUTE E $2,068, 777 11/ 06/ 08 0
() NORTH OF NORTH SANTA MARI SAN RAMON CA 94583
W DEN FREEVAY (925) 552- 8250 (805) 348-3533
HE13 SWPPP
05-SB-144-1.4/0 I'N SAN BARBARA COUNTY | N SANTA A1 S CONSTRUCTI ON COVPANY I NFANTE, ART $820, 853 08/ 22/ 06 100%
05- 0MB604 BARBARA AT 0.8 KM NORTH OF ALAVEDA 6420 VIA REAL STE 6 22 N M LPAS ST. STE H $794,322  09/07/06 .0,
ACST- 4114- (004) E PADRE SERRA $0 11/22/06 0
41-14 0- (4E) CONSTRUCT RETAI NI NG WALL CARPI NTERI A CA 93013 (805) 884-9459 11/ 27/ 06
--0) (805) 684- 4344 OVER RUN

HA23 WPCP
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05-SB-150-1.0/1.1 [N SANTA BARBARA AND VENTURA ~ PACIFIC RESTORATION GROUP, INCJOHNSON, €¢.B.  $208,632 11/14/06 0%
05- 282814 COUNTI ES NEAR CARPENTERI A FROM 1.6 KMP. Q. BOX 77038 22 N. MLPAS ST., STE $0 12/ 04/ 06 0%
EAST TO 2.7 KM EAST OF ROUTE 150 AND G $0 02/08/07 0
101 SEPARATI ON CORONA, CA 92877
PLANTI NG AND | RRI GATI ON (805) 884-9459
HA25 SWPPP
05-SB-192-13.7/0 I'N SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTI ON I NC MORTENSEN, M CHAEL $618,269 07/18/06 9%
05- OMB704 SUMVERLAND 1.0 KM SOUTH OF TORO 645 CLARI ON CT 22 N MLPAS ST. STE H $4,995 08/ 01/ 06 1%
ACST-4111- (004) E CANYON ROAD $0 03/28/08 0
41-11 0- (4E) CONSTRUCT RETAI NI NG WALL SAN LU S OBl SPO CA 93401 (805) 884-9459
-0 (805) 543- 1706 SUSPENDED
HA23 WPCP
05-SB-217-.9/2.2 1N SANTA BARBARA COUNTY IN GOLETA  GRANI TE CONSTRUCTI ON COVPANY MORTENSEN, M CHAEL ~ $1,177,995 08/02/05 0%
05- 0J0604 FROM 0.3 KM NORTH OF GOLETA SLOUGH P O BOX 50085 22 N. MLPAS ST., STE $1, 142,997 08/12/05 0%
ACST- P217- (001) E BRI DGE TO HOLLI STER AVENUE G $1,200 01/ 23/07 °
G P2-17 0-(1E) UNDERCROSSI NG WATSONVI LLE CA 95077 SANTA BARBARA, CA 93103
-0 MEDI AN BARRI ER (831) 724- 1011 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05-SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK NAAS, ABDALLA $1,363,600 06/02/05 100%
05- 0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA 411 WALKER ST. 3075 EXECUTI VE DR $1,245,784 06/14/05 .
COUNTY LI NE SALI NAS, CA 93907 $0 11/03/06 °
RESURFACE ROADWAY WATSONVI LLE, CA 95076 (831) 663-8902
HMLA WPCP
05-SCR-1-1.0/8. 4 I'N SANTA CRUZ COUNTY TN AND NEAR GRANI TE CONSTRUCTI ON CO. LAVERI NG, TYLER $2,725,824 08/22/06 100%
05- 0P6104 WATSONVI LLE FROM BEACH ROAD PO BOX 720 1529 H GHWAY 68 $2,651,573 08/31/06 ;..
UNDERCROSSI NG TO 0.1 KM NORTH OF $0 11/22/06 °
FREEDOM BOULEVARD OVERCROSSI NG WATSONVI LLE, CA (831) 375-5920 11/ 27/ 06
ASPHALT CONCRETE OVERLAY COVPLETED
HA22 WPCP
05-SCR-1-7.717.7 NORTHBOUND ON RAMP AT LARKI N VALLEY PAVEX CONSTRUCTION DIVISION  ROVAN, BERTHA $585, 000 04/ 18/06 0%
05- 0P5504 ROAD 411 WALKER STREET 1529 H GHWAY 68 $0 04/19/06 0%
REPAI R SI NK HOLES $0 10/31/06 °
WATSONVI LLE, CA 95076 (831) 375-5920

201130
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05-SCR-1-15.8/17. 6 I'N SANTA CRUZ COUNTY TN AND NEAR PAVEX MWYERS J V SI OBHAN SAUNDERS $43, 955, 789 03/ 10/ 06 26%
05- 129104 SANTA CRUZ AT VARI OUS LOCATI ONS 120 GRANI TE ROCKWAY 140 DUBOI S STREET, $16, 304, 544 03/ 24/ 06 37%
ACNH- X087- (028) E WDEN TO 6 LANES SU TE E $1,271,328 09/29/09 0
BHX0- 87 0- (8EN) H SAN JOSE, CA 95136
X087- 028-() (831) 427-4857
HE11l SWPPP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY I N BEN LOVOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1, 516,725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BO SE ST SUI TE $1,511,361 03/18/04 0%
ACST- S009- (013) E CONSTRUCT LEFT TURN LANE "D $1,260 02/ 14/08 0
S0- 09 0-(3E) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--0) (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05-SCR-17-9.4/9.6 I'N SANTA CRUZ COUNTY NEAR SCOTTS GRANI TE CONSTRUCTI ON CO. W LSON, JENNI FER $4, 040,779 03/16/06 70%
05- 04104 VALLEY FROM 0.1 KM SOUTH OF LAUREL P O BOX 50086 1529 H GHWAY 68 $3, 122,837 03/27/06 779%
RCAD TO 0.4 KM NORTH OF LAUREL ROAD $252, 035 03/26/07 0
W DEN ROADWAY AND SHOULDER WATSONVI LLE, CA 95077 (831) 375-5920
SUSPENDED
HB1 SWPPP
05- SCR-152-.3/1.9 I'N SANTA CRUZ COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY W LSON, JENNI FER $7,695,695 09/29/06 0%
05-491804 WATSONVI LLE FROM ROUTE 152 AND 1 PO BOX 50085 3075 EXECUTI VE DRI VE $0 10/11/06 0%
ACST- P152- (069) E SEPARATI ON TO BEVERLY DRI VE NORTH $0 09/02/07 °
P1-52 0-(9E) PAVEMENT REHABI LI TATI ON WATSONVI LLE, CA 95077- 5085 (831) 663-8908
--()
HA22 SWPPP
05- SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABCOUT 12 KM EAST PAVEX CONSTRUCTI ON DI VI SI ON BARRY DUNLAP $1, 356, 708 06/ 28/ 05 0%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET 140 DUBAO S ST SU TE $1,337,392 07/13/05 0%
ACST- P152- (066) E VEST OF THE SANTA CRUZ AND SANTA "y $1,180 01/ 24/ 07 °
P1-52 0- (6E) CLARA COUNTY LI NE REDWOCD CI TY CA 94063 SANTA CRUZ CA 95060
--0) REHABI LI TATE ROADVWAY (831) 427-4706 PLANT EST
HB1 WPCP SATI S
05-SLO- 1-20.4/21.5 I'N SAN LU S OBl SPO COUNTY AT VARI OUS PACI FI C RESTCRATI ON GROUP, | NCRI CHARDS, TIM $550,985 09/ 25/06 6%
05-0L1104 LOCATI ONS P. 0. BOX 77038 4485 VACHELL LANE $60,914 10/ 10/ 06 11%
ACST- PO79- (034) E PLANTI NG AND | RRI GATI ON $60, 914 03/11/08 0
PO- 79 0- (4E) CORONA, CA 92877 (805) 542-4765
--0) SUSPENDED

TEAS WPCP
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05-SLO 1-67.4/69.4 I'N SAN LU S OBI SPO COUNTY NEAR SAN ON GRADE CONTRACTI NG HENCH, CHARLI E $1,516,271 11/09/05 99%
05-420744 SI MEON AT VARI QUS LOCATI ONS P O BOX 159 775 ARLI NGTON STREET $1, 337,335 12/02/05 87%
ACST- P001- (517) E W DEN EXI STI NG H GHWAY CAMBRI A, CA 93428 $29, 687 06/ 22/ 07 0
PO-01 5-(7E) JAVESTOMN CA 95327 (805) 927-4559
--() (209) 984- 4800 SUSPENDED
HB1 SWPPP
05-SLO 41-.1/10.5 I'N SAN LU S OBI SPO COUNTY I N AND NEARUNI ON ASPHALT | NC ROSS MCGOWAN $1, 915,429 09/ 25/06 100%
05-0L9104 MORRO BAY FROM SUNSET AVENUE TO 0.3 P O BOX 1280 1559 EL CAM NO REAL $1,424,991 10/ 05/ 06 100%
KM EAST OF OLD MORRO ROAD WEST $0 12/14/06 0
RUBBERI ZED ASPHALT CONCRETE OVERLAY  SANTA MARIA CA 93456 (805) 549-3560 12/ 14/ 06
OVER RUN
HMLA WPCP
05-SLO- 41-10.8/11.9 I'N SAN LU S OBI SPO COUNTY | N CGRANI TE CONSTRUCTI ON COMPANY SILVA, RICK $861,091 07/10/06 26%
05- 345304 ATASCADERO AT VARI QUS LOCATI ONS P.O BOX 790 3230 RI VERSI DE AVE. , $819, 042 07/18/06 96%
CONSTRUCT TURNOUTS #130 $96, 416 01/ 05/ 07 0
TEMPLETON, CA 93465
(805) 226-8279
HE13 SWPPP
05-SLO-46-.1/7.8 I'N SAN LU S OBI SPO COUNTY NEAR UNI ON ASPHALT, | NC. HOPKI' NS, RAMON $3,593,785 10/ 05/ 06 0%
05- ON6404 CAMBRI A AT VARI OUS LOCATI ONS P. 0. BOX 1280 3230 RI VERSI DE AVE. , $0 10/19/06 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY #130 $0 0
SANTA MARI A, CA 93450
(805) 226-9217 SUSPENDED
HML WPCP
05-SLO-46-.3/0 I'N SAN LU S OBl SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., INC. HENCH, CHARLIE $547,500 12/01/04 84%
05- OMb404 AT 0. 1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARL| NGTON ST. $301, 404 12/01/04 61%
EMERGANCY REPAI RS AT CAMBRI A MAI NT CAMBRI A, CA 93428 $0 09/05/06 0
STA PASO ROBLES, CA 93447 (805) 927-4559
SUSPENDED
HA23
05-SLO-46-.7/1 I'N SAN LU S OBl SPO COUNTY NEAR UNI ON ASPHALT | NC HENCH, CHARLES $3,731,616 02/27/06 78%
05- 468604 CAMBRI A FROM 0.9 KM TO 1.3 KM EAST CF P O BOX 1280 775 ARLI NGTON STREET $3, 665,616 03/14/06 96%
ROUTE 1 $60, 458 02/ 06/ 07 0
CONSTRUCT EARTH BUTRESS EMBANKMENT ~ SANTA MARI A CA 93456 (805) 927- 4559
(805) 922- 9858 SUSPENDED

HA42 SWPPP
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO-46-7.8/15.1 I'N SAN LU S OBI SPO COUNTY NEAR PASO UNI ON CONSTRUCTI ON | NC. HOPKI' NS, RAMON $2,997,510 10/10/06 0%
05- 0N8104 ROBLES FROM 6.0 KM WEST OF SANTA ROSAP. O BOX 1280 3230 RI VERSI DE AVE. , $0 10/ 20/ 06 0%
ACST- 3950- (004) E CREEK ROAD TO 0.7 KM WEST OF JACK #130 $0 ’
39-50 0-(4EA)C CREEK ROAD SANTA MARI A, CA 93450
3951- 005-() RESURFACE ASPHALT CONCRETE OVERLAY (805) 226-9217 SUSPENDED
HA23 WPCP
05-SLO 46-52.5/0 I'N SAN LU S OBI SPO COUNTY NEAR A F A CONSTRUCTI ON | NC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COMMERCI AL BLVD STE E P. O BOX 307 $0  03/10/99 0%
ACNH- 33B2- (004) E PASS TEMPLETON, CA 93465 $0 0
--() RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949
(415) 883-6734 SUSPENDED

HA23
05-SLO 101-12.5/14. 7 I'N SAN LU S OBI SPO COUNTY I N ARROYO J.S. BRAR COVPANY RI CHARDS, TIM $1,312,334 05/24/04 0%
05- 0C1004 GRANDE AND Pl SMO BEACH FROM BRI DGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 247,902 06/ 10/ 04 0%
ACNH QLO1- (031) E STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $4,200 06/11/07 °
--0) OF QAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542-4765

PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-20.0/ 21 I'N SAN LU S OBI SPO COUNTY AT SHELL ARTHURS CONTRACTI NG | NC $391, 336 11/17/06 0%
05-0L7704 BEACH FROM 0.3 KM NORTH OF SHELL P O BOX 2650 $0 12/19/06 0%

BEACH ROAD UNDERCRGOSSI NG TO 0.3 KM $0 °

SQUTH OF AVI LA ROAD UNDERCR ATASCADERO CA 93423

I NSTALL METAL BEAM GUARD RAI L (805) 461- 0140
HB1 SWPPP
05-SLO 101-28.1/28.7 I'N SAN LU S OBl SPO COUNTY I N SAN CORAL CONSTRUCTI ON COVPANY ROSS MCGOWAN $392,390 06/16/06 17%
05- OMD204 LU S OBl SPO FROM MARSH STREET P O BOX 347 1559 EL CAM NO REAL $55, 604 06/ 23/ 06 149%

SEPARATI ON TO BROAD STREET $55, 604 07/16/07 0

STEEL POST METAL BEAM GUARD RAI L WLSONVILLE OR 97070 (805) 549-3560
HB1 WPCP
05-SLO 101-29. 9/ 42 I'N SAN LU S OBl SPO COUNTY I N AND NEARUNI ON ASPHALT, | NC. ROSS MCGOWAN $1, 808,844 09/12/06 98%
05- 0P6004 SAN LU S OBI SPO AND SANTA MARGARI TA P O BOX 1280 1559 EL CAM NO REAL $1, 806,061 09/21/06 93%

AT VARI QUS LOCATI ONS $2,475 12/ 21/ 06 0

HA22 WPCP

ASPHALT CONCRETE OVERLAY

SANTA MARIA CA 93456

(805) 549- 3560
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBI SPO FROM 2.6 KM NORTH OF 2972 LARKI N AVENUE 50 H GUERA STREET $490, 647 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $2,800 03/21/07 0
OVERHEAD CLOVIS, CA 93612 93401
H GHVWAY PLANTI NG AND | RRI GATI ON (805) 542-4765 PLANT EST
HB4C SWPPP SATI S
05-SLO-101-33.3/35.1 SAN LU S OBI SPO COUNTY NEAR SAN LU S R BURKE CORP. ROSS MCGOWAN $1, 312,878 01/13/06 89%
05- 0N9904 OBl SPO AT RYANS GATE P O BOX 957 1559 EL CAM NO REAL $1, 118,774 03/02/06 08%
MAJOR DAVAGE RESTORATI ON AT RYANS $0 02/28/07 °
GATE SAN LU S GBI SPO, CA 93406 (805) 549-3735
201 130
05-SLO 101-56.0/59.1 I'N SAN LU S OBI SPO COUNTY | N AND NEAR PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $2,363,727 03/14/06 70%
05-0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O BOX 77038 4485 VACHELL LANE $1, 345,570 03/30/06 550
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH $82,698 04/08/10 0
PASO ROBLES OVERHE CORONA, CA 92877 (805) 542-4765
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
05-SLO- 101-58.3/0 I'N SAN LU S OBl SPO COUNTY AT VARI OUS CLAYBORN CONTRACTI NG GROUP, I NCSI LVA, RI CK $619, 874 09/ 27/ 05 0%
05- 0C8704 LOCATI ONS 10556 COwBI E ROAD 3230 RI VERSI DE AVE. $576, 820 10/ 06/ 05 0%
I NSTALL CHANGEABLE MESSAGE SI GNS #130 $27,983 11/ 27/ 07 °
AUBURN, CA 950602-8908 PASO ROBLES, CA 93446
(805) 226- 8279 PLANT EST
HB4N WPCP SATI S
05-SLO 227-13.4/13.7 I'N SAN LU S OBl SPO COUNTY I N SAN SQUZA CONSTRUCTI ON, | NC ROSS MCGOWAN $982, 837 10/ 24/05 0%
05- 494104 LU S OBl SPO FROM 0.1 KM EAST OF P O BOX 3810 1559 EL CAM NO REAL $953,815 11/08/05 0%
BEEBEE STREET TO HI GUERA STREET AND SAN LU S OBI SPO CA 93403- SAN LU S OBI SPO CA 93401 $2,229 10/ 22/ 07 °
ON BRI DGE STREET 3810 (805) 549-3560
CONSTRUCT LEFT TURN CHANNELI ZATI ON PLANT EST
HB4N WPCP SATI S

Totals: Authorized Final Amt: $163, 009, 764 Completed to Date: $69, 844, 811  Work ThisMonth: $5, 039, 779
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05- MON- 1-9. 3/9. 3

05- MON- 1- 21. 6/ 31.
05- MON- 1- 74. 9/ 80.
05- MON- 1- 21. 9/ 22.
05- MON- 1- 91. 5/ 99.
05- MON-68-12. 4/0
05- MON- 68- 19. 8/ 21.
05- MON- 101-73. 9/ 76

O K~ 0 b

05- MON- 101- 86. 0/ 98. 8

05- MON- 146-/0
05- MON-183-/2. 1

05- MON- 198-11. 0/ 13. 7
05- MON- 198-21. 1/21.5

05- MON-218-1.5/1.5
05-SB-1-1.7/2.5
05- SB-101-14.1/0
05- SB- 101- 14. 2/ 14.
05- SB- 101- 26. 9/ 26.
05- SB- 101- 38. 7/ 39.
05- SB- 101- 46. 2/ 47.
05- SB- 101- 84. 1/ 90.
05-SB-101-6.4/7.1

6
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Statement of Ongoing Contracts - Index

Contract

05- ON7604
05- 0P2204
05-4757V4
05- 0C5404
05- 0MB204
05- 495704
05- 491514
05- 0L5504
05- 0P5904
05- OMP904
05- 0OE2414
05- 0P1004
05- ON4504
05- 0P5404
05- 484604
05- OM7204
05- OP7004
05- 0P1504
05- 0L5404
05- 0K1104
05- 446014
05- 314304

Page
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05- SB-101-8.1/8.9
05- SB-144-1.4/0
05-SB-150-1.0/1.1
05- SB-192-13.7/0
05- SB-217-.9/2.2
05- SBT-101-/7.5
05-SCR-1-7.7/7.7
05- SCR-1-15.8/17.6
05-SCR-1-1.0/8.4
05-SCR-9-9.4/9.7
05-SCR-17-9.4/9.6
05- SCR- 152-7.6/8
05- SCR-152-.3/1.9
05-SLO-1-20.4/21.5
05-SLO 1-67.4/69. 4
05-SLO-41-.1/10.5
05-SLO-41-10.8/11.9
05-SLO-46-.3/0
05-SLO-46-7.8/15.1
05- SLO-46-52.5/0
05-SLO-46-.1/7.8
05-SLO-46-.7/1

Statement of Ongoing Contracts - Index

Contract

05- 448104
05- OMB604
05- 282814
05- OMB704
05-0J0604
05-0L8804
05- 0P5504
05- 129104
05- 0P6104
05- 465604
05- 04104
05- 444804
05- 491804
05- 0L1104
05- 420744
05-0L9104
05- 345304
05- ONB404
05- ON8104
05- 458804
05- ON6404
05- 468604

Page
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District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

Cnty Rt Pm

05-SLO-101-12.
05-SLO-101- 28.
05-SLO-101- 29.
05-SLO-101- 32.
05-SLO-101- 33.
05- SLO-101- 56.
05-SLO-101-58.
05-SLO-101- 20.
05-SLO-227-13.

05

5/ 14.
1/ 28.

9/ 42

7/ 35.
3/ 35.
0/ 59.

3/0
0/ 21

4/ 13.

Statement of Ongoing Contracts - Index
Contract

05- 0C1004
05- OMD204
05- 0P6004
05- 345484
05- ON9904
05-0C1104
05-0C8704
05-0L7704
05-494104

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVAY

STORM DAMAGE REPAI R

Page
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Bid + CCO
$77, 733, 549
$27, 411, 258
$53, 222, 272

$4, 642, 685

$163, 009, 764

Work Comp
$22, 804, 417
$10, 068, 553
$32, 444, 030

$4, 527, 811
$69, 844, 811




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
05 $5, 462, 106
$5, 462, 106

Work completed this Period:



	05

